

DRAFT Proposed Schedule for Statewide Plover HCP, 10/1/14 (key dates in **red**)

Deliverable	Written by ICF/DFW	Due from USFWS	Notes
<i>Habitat Conservation Plan</i>			
Administrative Draft Chapter 1 (Introduction)	Oct 2014		
Admin. Draft Ch. 2 (Environmental Baseline)	Oct 2014		
Admin. Draft Ch. 3 (Covered Activities & Effects Analysis)	Nov 2014		
Admin. Draft Ch. 4 (Conservation Strategy, including Monitoring)	Dec 2014		
Admin. Draft Ch. 5 (Implementation, including Assurances, Cost and Funding)	Jan 2015		
Admin. Draft Ch. 6 (Alternatives to Take)	Jan 2015		
Admin. Draft Ch. 7 (Literature Cited)	Jan 2015		
Complete Admin. Draft HCP (all chapters)	Feb 2015	April 2015	Includes solicitors' review
Public Draft HCP		June 2015	A live edit session with USFWS may be needed to finalize HCP
Public Review Period (60 days)			June-August 2015

Environmental Assessment

Admin. Draft Ch. 1 (Introduction, Purpose and Need)	Nov 2014		Assumes FWS and materials are ready
Admin. Draft Ch. 2 (Proposed Action and Alternatives)	Mar 2015		After FWS review of chapters 2 and 5 of HCP
Admin. Draft Ch. 3 (Affected Environment)	Mar 2015		Based on HCP Chapter 2
Admin. Draft Ch. 4 (Environmental Consequences)	Mar 2015		Based on HCP Chapters 3 and 4
Complete Admin. Draft EA (all chapters, incl. first draft of Ch 5, 6, and Appendices)	May 2015		Shortly after HCP comments are received
Public Draft EA	June 2015		Must be released with HCP
Public Review Period (60 days)			June-August 2015