

Working Schedule for Statewide Plover HCP, draft as of 1/5/2015

Key Chapters, Documents, and Working Group (WG) Meetings

Deliverable	Due Date for Document Draft	Meeting/Call Date	Notes
Administrative Draft Chapter 1 (Introduction) – mostly background	Oct 2014		
Admin. Draft Ch. 2 (Environmental Baseline) – land use, plan area, covered species	Oct 2014		
WG Conference call/WebEx on First Two Chapters		November 25, Tuesday, 9 AM	
Admin. Draft Ch. 3 (Covered Activities, including minimization approaches) & Effects Analysis) – key activities and impacts on species, habitat, etc. with FWS review	Nov 2014 to December 2015		
WG Update conference call/WebEx		Postponed	
Admin. Draft Ch. 4 (Conservation Strategy, including Monitoring, Minimization protocols, Mitigation)	Dec 2014 to January 2015		
WG In-Person Meeting on Chapter Three and Updates on revised Chapters 1 and 2		January 13, Tuesday, 2015	
Admin. Draft Ch. 5 (Implementation, including Assurances, Cost and Funding)	Jan 2015 to February 2015		
WG initial review of Chapter 4 via call/WebExc		February 2015	
Admin. Draft Ch. 6 (Alternatives to Take)	Feb 2015 to March 2015		
Admin. Draft Ch. 7 (Literature Cited)	Feb 2015 to March 2015		
WG In-Person Meeting on Chapter Four and Five and revised Chapter Three		March 2015, Week of 3/9-13	

Complete Admin. Draft HCP (all chapters)	March 2015		
WG In-Person Meeting on outstanding Issues		Late April 2015	
Finalize Admin. Draft HCP (all chapters) full agency review	May 2015		Includes solicitors' review
Potential WG In-Person Meeting to review draft final document		June 2015	
Public Draft HCP	August 2015		A live edit session with USFWS may be needed to finalize HCP
Public Review Period (60 days)			August-September 2015